

# REQUEST FOR BIDDING INTERPRETATION (RFBI)

(E-mail to Project Director)

PMB's RFBI No.: \_\_\_\_\_ 69

Requestor's RFBI No.: 26

Request Date: June 4, 2009

To: **Richard Myren, Project Director**  
**Project Management Branch**  
**Real Estate Services Division**  
**Phone: 916-708-4124**

From (Bidder): HMH Builders

e-mail: [richard.myren@dgs.ca.gov](mailto:richard.myren@dgs.ca.gov)

Contact: Chris Morris  
Phone: (916) 388-4825 Fax: (916) 388-9197  
e-mail: [cmorris@hmh.com](mailto:cmorris@hmh.com)

Project Work Order No.: #118141

Project Name: 6<sup>th</sup> Floor Asbestos Abatement, Renovation, Building Reskin and  
Central Utility Plant

Location: 2415 1<sup>st</sup> Avenue  
Sacramento, CA 95818

Drawing Reference: AD2.6 Project Manual Reference: \_\_\_\_\_

Question: General Note 9 on Sheet AD2.6 states that "individual curtain wall system may only be demolished provided replacement of curtain wall system is complete within 24 hours." The specified unitized glass panels install in a horizontal sequential manner starting at level 3 and working up to level 6. Based on the allowable demolition area in a vertical manner, this scope of work does not allow the replacement of this wall to be completed within 24 hours as noted. Please clarify and explain the 24 hour sequence as noted in the documents.

Bidder's Authorized Signature: Chris Morris

Response: Response Date: June 12, 2009

Sequencing and methodology is not dictated, but suggested. See future addendum for more information on 24 hour issue.

Responded By: **Jacek Lisiewicz**  
Title: Senior Project Manager

Signature: \_\_\_\_\_

[ ] Check here if additional pages attached  
cc:

Page 1 of \_1\_