

Job Name
Job Location
HMH Job No.

ATTACHMENT “F” PROJECT SCHEDULE

Project construction schedules are preliminary and are intended to show the project duration and general sequence of activities. Project schedules may be revised prior to start of construction to refine and add activities as needed. Subcontractor is to conform to all schedules issued. (See also Terms and Conditions Section 3). Harbison-Mahony-Higgins Builders, Inc. will furnish each Subcontractor with a Project Schedule. This schedule will be updated as needed.

SCHEDULE OF SUBCONTRACTOR’S WORK

If requested by Harbison-Mahony-Higgins Builders, Inc., each Subcontractor will submit and update as required a schedule for their portion of the work. Any work that is required to be in place before Subcontractor’s work can start is to be noted on their schedule.

SCHEDULE STATUS REPORTS

If requested by Harbison-Mahony-Higgins Builders, Inc., Subcontractor is to submit with each progress billing a current schedule status report indicating if Subcontractor’s work is ahead of, on, or behind schedule. If behind schedule, Subcontractor is to identify the reasons, and propose a plan to get back on schedule.

Schedule Identification: data date